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ESTIMATE RUN 09/15/2021

ESTIMATE SUMMARY 10:02:51

CONTID: C21795         ESTIMATE NO: 0001 PROG 2005

PCN: 21795-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-6, SH-119 TO SH-58 (GOLDEN) - RESURF AND SAFETY IMPROVE PERCENT TIME:

PROJECT NO: NHPP006A-063                  

US-6, SH-119 TO SH-58 (GOLDEN) - RESURF AND SAFETY IMPROVE

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,434,209.42 PARTICIPATING $ $ 507,262.68

AWARD PROJECT AMT: 11,566,137.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
364,545.02

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,217.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.00

WORK DAYS

WORK DAYS

4.08%

11,926,946.74

507,262.68

871,807.70

856,589.82

$

$

$

$

507,262.68

0.00

507,262.68

364,545.02

871,807.70

-15,217.88

0.00

856,589.82

0.00

AMOUNT DUE 856,589.82 856,589.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 856,589.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

  

28.0 TIME ALLOW: 200

ORIG TIME ALLOW: 200

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/26/2021

07/26/2021

09/10/2021

04/15/2021

04/19/2021

04/30/2021

07/26/2021
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PCN: 21795-BID    ESTIMATE RUN 09/15/2021

PROJECT: NHPP006A-063                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

43,800.00000

0010 *Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

17.000

EACH

2,160.00000

0015 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

20.000

LF  

107.89000

0020 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

50.000

EACH

4.32000

0025 Removal of Asphalt Mat 0.000

1,110.000

202-00220  
 

7,692.301,110.000

7,692.30

20,505.000

SY  

6.93000

0030 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

196,280.000

SY  

2.37000

0035 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

23.000

LF  

55.00000

0040 *Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

12.000

SY  

1,310.00000

0045 *Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

80.000

SF  

148.89000

0050 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

93.000

EACH

73.37000

0055 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

7.000

EACH

32.37000
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PCN: 21795-BID    ESTIMATE RUN 09/15/2021

PROJECT: NHPP006A-063                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

7.000

EACH

399.21000

0065 *Removal of Guardrail Type 3 0.000

857.000

202-01130  
 

2,776.68857.000

2,776.68

22,368.000

LF  

3.24000

0070 *Removal of End Anchorage 0.000

5.000

202-01300  
 

1,753.255.000

1,753.25

92.000

EACH

350.65000

0075 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

127.000

EACH

3,025.00000

0080 *Unclassified Excavation (Complete In Place) 0.000

662.000

203-00010  
 

33,662.70662.000

33,662.70

7,198.000

CY  

50.85000

0085 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

1,000.000

CY  

45.32000

0090 *Rock Excavation (Special) 0.000

0.000

203-00440  
 

0.000.000

0.00

36.000

CY  

1,078.93000

0095 *Rock Staining 0.000

0.000

203-00592  
 

0.000.000

0.00

906.000

SF  

110.00000

0100 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

80.000

HOUR

161.84000

0105 *Potholing 0.000

2.500

203-01597  
 

1,024.972.500

1,024.98

300.000

HOUR

409.99000

0110 *Rock Scaler 0.000

0.000

203-02300  
 

0.000.000

0.00

56.000

HOUR

78.76000
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PCN: 21795-BID    ESTIMATE RUN 09/15/2021

PROJECT: NHPP006A-063                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

95.000

CY  

99.26000

0120 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

481.000

CY  

242.76000

0125 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

70.000

CY  

168.31000

0130 *Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

19,420.81000

0135 *Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

19,420.81000

0140 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

1,882.000

CY  

17.26000

0145 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

1,882.000

CY  

34.53000

0150 *Erosion Log Type 1 (12 Inch) 0.000

6,068.000

208-00002  
 

20,934.606,068.000

20,934.60

36,455.000

LF  

3.45000

0155 *Erosion Log Type 1 (20 Inch) 0.000

1,775.000

208-00013  
 

10,206.251,775.000

10,206.25

10,963.000

LF  

5.75000

0160 *Aggregate Bag 0.000

2,156.000

208-00035  
 

9,960.722,156.000

9,960.72

2,156.000

LF  

4.62000

0165 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

3,776.27000
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PCN: 21795-BID    ESTIMATE RUN 09/15/2021

PROJECT: NHPP006A-063                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

2,531.18000

0175 *Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

18.000

CY  

144.10000

0180 *Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

2,540.89000

0185 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

92.03000

0190 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

202.41000

0195 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

60.000

HOUR

176.92000

0200 *Removal of Trash 0.000

29.000

208-00107  
 

2,315.3629.000

2,315.36

30.000

HOUR

79.84000

0205 *Erosion Control Management 0.000

11.000

208-00207  
 

2,971.2111.000

2,971.21

85.000

DAY 

270.11000

0210 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

675.000

EACH

22.66000

0215 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

13.000

EACH

49.63000

0220 *Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

350.000

LF  

154.29000
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PCN: 21795-BID    ESTIMATE RUN 09/15/2021

PROJECT: NHPP006A-063                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Biotic Soil Amendments (Hydraulically Applied) 0.000

0.000

212-00702  
 

0.000.000

0.00

9,800.000

LB  

0.97000

0230 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

560.000

LB  

1.11000

0235 *Mycorrhizae 0.000

0.000

212-00704  
 

0.000.000

0.00

56.000

LB  

20.31000

0240 *Elemental Sulfur 0.000

0.000

212-00705  
 

0.000.000

0.00

168.000

LB  

2.05000

0245 *Seeding (Native) Hydraulic 0.000

0.000

212-00707  
 

0.000.000

0.00

3.000

ACRE

1,222.79000

0250 *Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.000.000

0.00

4.000

ACRE

1,183.05000

0255 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,260.000

LB  

2.66000

0260 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

250.000

SY  

4.07000

0265 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

107.89000

0270 *Wildlife Biologist 0.000

51.000

240-00000  
 

4,677.2151.000

4,677.21

80.000

HOUR

91.71000

0275 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

60.000

HOUR

91.71000
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PCN: 21795-BID    ESTIMATE RUN 09/15/2021

PROJECT: NHPP006A-063                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Aggregate Base Course (Class 6) 0.000

1,186.480

304-06000  
 

52,798.361,186.480

52,798.36

13,690.000

TON 

44.50000

0285 Hot Mix Asphalt (Patching) (Asphalt) 0.000

325.040

403-00720  
 

34,356.73325.040

34,356.73

7,894.000

TON 

105.70000

0290 Hot Mix Asphalt (Patching)(Asphalt)(Special) 0.000

0.000

403-00722  
 

0.000.000

0.00

5,280.000

LF  

14.45000

0295 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

34,528.000

TON 

66.55000

0300 Emulsified Asphalt (Slow-Setting) 0.000

49.000

411-10255  
 

362.6049.000

362.60

13,146.000

GAL 

7.40000

0305 *Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

89.000

SY  

23.74000

0310 *Drilled Shaft (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

15.000

LF  

404.60000

0315 *Drilled Shaft (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

14.000

LF  

458.55000

0320 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

21.000

CY  

228.73000

0325 *Concrete Class B (Wall) 0.000

0.000

601-01050  
 

0.000.000

0.00

23.000

CY  

3,630.61000

0330 *Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

34.000

CY  

1,391.82000
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PCN: 21795-BID    ESTIMATE RUN 09/15/2021

PROJECT: NHPP006A-063                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

24.000

CF  

614.99000

0340 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

4,780.000

LB  

3.56000

0345 *Culvert Lining (24 Inch) 0.000

0.000

603-00026  
 

0.000.000

0.00

374.000

LF  

381.94000

0350 *Culvert Lining (48 Inch) 0.000

0.000

603-00048  
 

0.000.000

0.00

48.000

LF  

978.59000

0355 *36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

1.000

EACH

4,855.20000

0360 *24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

10.000

LF  

215.79000

0365 *36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000.000

0.00

10.000

LF  

269.73000

0370 *Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

7.000

EACH

3,733.11000

0375 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

857.000

606-00302  
 

24,870.14857.000

24,870.14

33,100.000

LF  

29.02000

0375 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

32,242.999

34,313.0032,242.999

34,313.00LF  

1.06420

0375 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

33,100.000

56,087.9533,100.000

56,087.95LF  

1.69450
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PCN: 21795-BID    ESTIMATE RUN

PROJECT: NHPP006A-063                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0375 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

33,100.000

143,908.8733,100.000

143,908.87LF  

4.34770

0375 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

33,100.000

5,107.3333,100.000

5,107.33LF  

0.15430

0375 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

33,100.000

44,277.8733,100.000

44,277.87LF  

1.33770

0380 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

27.000

EACH

3,074.96000

0380 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

27.000

41,850.0027.000

41,850.00EACH

1,550.00000

0385 *Transition Type BR10M-GR3 0.000

0.000

606-01400  
 

0.000.000

0.00

2.000

EACH

3,668.38000

0390 *End Anchorage (Nonflared) 0.000

2.000

606-02003  
 

6,257.822.000

6,257.82

26.000

EACH

3,128.91000

0390 MATERIAL ALLOWANCE Guardrail End Treat 0.000

24.000

39,000.0024.000

39,000.00EACH

1,625.00000

0395 *End Anchorage (Flared) 0.000

3.000

606-02005  
 

10,034.103.000

10,034.10

58.000

EACH

3,344.70000

0400 Bridge Rail Type 10R MASH 0.000

0.000

606-11037  
 

0.000.000

0.00

23.000

LF  

809.20000

0405 *Fence (Plastic) 0.000

710.000

607-11525  
 

1,576.20710.000

1,576.20

2,025.000

LF  

2.22000
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PCN: 21795-BID    ESTIMATE RUN 09/15/2021

PROJECT: NHPP006A-063                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

2.000

EACH

16,237.96000

0415 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

4,284.000

LF  

26.16000

0420 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

33.000

EACH

20.50000

0425 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

5.000

EACH

21.58000

0430 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

21.000

EACH

22.66000

0435 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

1,200.000

LF  

30.21000

0440 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

4.000

EACH

2,060.76000

0445 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

3,096.54000

0450 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

351.000

SF  

19.42000

0455 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

768.000

SF  

24.82000

0460 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

699.000

LF  

14.03000
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PCN: 21795-BID    ESTIMATE RUN 09/15/2021

PROJECT: NHPP006A-063                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

63.000

EACH

135.95000

0470 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

800.000

LF  

19.42000

0475 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

81.000

EACH

263.26000

0480 *Blank Out Sign (LED)(SPEED RADAR) 0.000

0.000

614-72741  
 

0.000.000

0.00

3.000

EACH

47,796.78000

0485 *Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

8.000

EACH

9,014.49000

0490 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

3.000

EACH

998.01000

0495 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

171,791.000

LF  

0.11000

0500 *Construction Surveying 0.000

0.200

625-00000  
 

80,800.000.200

80,800.00

1.000

L S 

404,000.00000

0505 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

678,750.00000

0510 *Public Information Management (Tier III) 0.000

95.000

626-01113  
 

11,787.6095.000

11,787.60

369.000

DAY 

124.08000

0515 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,236.000

GAL 

102.50000
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PCN: 21795-BID    ESTIMATE RUN 09/15/2021

PROJECT: NHPP006A-063                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *Pavement Marking Paint (Low Temperature) 0.000

0.000

627-00014  
 

0.000.000

0.00

10,300.000

GAL 

26.97000

0525 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

720.000

SF  

21.58000

0530 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

774.000

SF  

43.16000

0535 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

528.000

SF  

12.95000

0540 *Flagging 0.000

499.000

630-00000  
 

16,691.55499.000

16,691.55

4,560.000

HOUR

33.45000

0545 *Pilot Car Operation 0.000

249.500

630-00001  
 

13,460.53249.500

13,460.53

2,280.000

HOUR

53.95000

0550 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

120.000

HOUR

92.79000

0555 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

120.000

HOUR

21.58000

0560 *Traffic Control Inspection 0.000

16.000

630-00007  
 

6,048.0016.000

6,048.00

100.000

DAY 

378.00000

0565 *Traffic Control Management 0.000

26.000

630-00012  
 

42,640.0026.000

42,640.00

200.000

DAY 

1,640.00000

0570 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

6.000

HOUR

10.79000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

2.000

EACH

755.25000

0580 *Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

2.000

EACH

12,990.37000

0585 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

11.000

EACH

97.10000

0590 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

97.10000

0595 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

3.000

EACH

97.10000

0600 *Construction Traffic Sign (Panel Size A) 0.000

20.500

630-80341  
 

1,105.9720.500

1,105.98

83.000

EACH

53.95000

0605 *Construction Traffic Sign (Panel Size B) 0.000

11.000

630-80342  
 

593.4511.000

593.45

71.000

EACH

53.95000

0610 *Construction Traffic Sign (Panel Size C) 0.000

2.000

630-80343  
 

107.902.000

107.90

10.000

EACH

53.95000

0615 *Construction Traffic Sign (Special) 0.000

18.750

630-80344  
 

384.3818.750

384.38

284.000

SF  

20.50000

0620 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

10.000

EACH

6,139.13000

0625 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

2.000

EACH

1,704.72000



CONTID: C21795         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 21795-BID    ESTIMATE RUN 09/15/2021

PROJECT: NHPP006A-063                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

150.000

EACH

26.97000

0635 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

2,750.000

LF  

55.00000

0640 *Traffic Cone 0.000

50.000

630-80380  
 

323.5050.000

323.50

100.000

EACH

6.47000

0645 *Stackable Vertical Panels 0.000

35.000

630-80393  
 

1,132.9535.000

1,132.95

150.000

EACH

32.37000

0650 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

4.000

EACH

16,500.00000

0655 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

190.000

DAY 

787.62000

0660 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0665 F/A Fuel Cost Adjustment 0.000

380.630

700-70016  
 

380.63380.630

380.63

15,000.000

F A 

1.00000

0670 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

185,000.000

F A 

1.00000

0675 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

122,000.000

F A 

1.00000

0680 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

18,500.000

F A 

1.00000



CONTID: C21795         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 21795-BID    ESTIMATE RUN 09/15/2021
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0690 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0695 F/A Pavement Repairs 0.000

0.000

700-70034  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0700 F/A Relocate Relocate Utilities 0.000

0.000

700-70100  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0705 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0710 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0715 F/A Drainage Improvement 0.000

0.000

700-70530  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0800 Added Item (Dollar)/ Price Reduction - Overweight 
Truck

0.000

-220.000

900-00006  
 

-220.00-220.000

-220.00

0.000

DOL 

1.00000

CAT 768,012.70768,012.7012,325,554.42CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0720 Field Office (Class 2) 0.000

1.000

620-00002  
 

49,755.001.000

49,755.00

1.000

EACH

49,755.00000

0725 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

50,800.001.000

50,800.00

1.000

EACH

50,800.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:51

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0730 Sanitary Facility 0.000

2.000

620-00020  
 

3,240.002.000

3,240.00

5.000

EACH

1,620.00000

CAT 103,795.00103,795.00108,655.00CURRENT AMT0400 $ $ $

$ 871,807.70871,807.70$12,434,209.42$CURRENT AMTPROJECT TOTAL


